Nebraska Department of Roads Date: 07.23.2015 Nebraska Department of Roads Date: 07.23.2015
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  (07.18.2015
Contract Location: Total to Date  Prev to Date This Estimate
E. JCT. N-92 - DODGE CO. LINE Estimate Type: PROG Current Contract Amt Total Earnings $253,853.10 $238,378.44 $15,474.66
$306,927.65  stockpiled Materials $9,583.68 $9,583.68 $.00
Contractor: Original Contract Amt Gross Earnings $263,436.78 $247,962.12 $15,474.66
ontractor: Date Lot 12.04.2014 $279.170.00 Retainage $.00 $.00 $.00
TCW CONSTRUCTION, INC. ated e;. U Escrow Amount $.00 $.00 $.00
141 M ST e Dateswaf ed- g-;g-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
: 83% Net Earnings $263,436.78  $247,962.12 $15,474.66
Date Notice for Work to )
Begin: 02.23.2015 % Time Comp
LINCOLN NE 68508-2436 gin: - BESS 1289  Liquidated Damages -$5,028.00 -$2,095.00 -$2,933.00
Date Work Actually Began: 02.23.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)475-5030 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-18.19 $-9.89 $-8.30
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
HUDSON INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12730C MISC-79-2(1017) 079 23.50 42.17  CULVERTS Matl Discrepancy Payment Adj $.00 $.00 $.00
000 .
Total for Adjustments -$5,046.19 -$2,104.89 -$2,941.30
Payment $258,390.59 $245,857.23 $12,533.36
Project Manager District Engineer
Traudt, Bob 07.21.2015 Mueting, Curt 07.21.2015
Construction Engineer Controller
Halstead, Kerri 07.21.2015 Burling, Laurie 07.22.2015
Controller
Burling, Laurie 07.22.2015
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Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  07.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0009 0009 4050.01 41.00 26.000 1,066.00
0001 0001 0030.40 8,140.00 1.000 8,140.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 26.000 1,066.00
MOBILIZATION Ls 1.000 8,140.00 CULVERTS, AND HEADWALLS 26.000 1,066.00
1.000 8,140.00 0.000 0.00
0.000 0.00 0010 0010 4051.01 38.00 20.000 760.00
0002 0002 1009.00 5,360.00 1.000 5,360.00 EXCAVATION FOR BOX CULVERTS CcY 20.000 760.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,360.00 20.000 760.00
0.800 4,288.00 0.000 0.00
0.000 0.00 o011 0011 4101.06 770.00 29.350 22,599.50
0003 0003 1011.00 30.00 2.000 60.00 CLASS 47B-3000 CONCRETE FOR BOX cY 29.350 22,599.50
WATER MGAL 2.000 60.00 CULVERT 29.350 22,599.50
0.000 0.00 0.000 0.00
0.000 000 0012 0012 4105.59 875.00 1.900 1,662.50
0004 0004 1030.00 70.00 220.000 15,400.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 1.900 1,662.50
EARTHWORK MEASURED IN EMBANKMENT cy 220.000 15,400.00 JUNCTION BOX 1.900 1,662.50
164.000 11,480.00 0.000 0.00
60.000 4,200.00 0013 0013 4151.00 1.50 3,023.000 4,534.50
0005 0005 1120.00 1,990.00 1.000 1,090.00 REINFORCING STEEL FOR BOX CULVERT LB 3,023.000 4,534.50
REMOVE DISCHARGE STRUCTURE EACH 1.000 1,990.00 3,023.000 4,534.50
1.000 1,990.00 0.000 0.00
0.000 0.00 0014 0014 4155.50 2.00 150.000 300.00
0006 0006 4002.00 2.50 335.000 837.50 REINFORCING STEEL FOR INLET AND LB 150.000 300.00
CAST IRON COVER AND FRAME LB 335.000 gazs0  JUNCTIONBOX 150.000 300.00
355.000 887.50 0.000 0.00
0.000 0.00 0015 0015 4325.30 4,800.00 1.000 4,800.00
0007 0007 4040.00 300.00 3.000 900.00 30" SAFETY SLOPED END SECTION EACH 1.000 4,800.00
REMOVE HEADWALLS FROM CULVERTS EACH 3.000 900.00 1.000 4,800.00
3.000 900.00 0.000 0.00
0.000 0.00 0016 0016 4360.30 575.00 1.000 575.00
0008 0008 4044.00 5,100.00 1.000 5,100.00 30" METAL FLARED-END SECTION EACH 1.000 575.00
PREPARATION OF STRUCTURE EACH 1.000 5,100.00 1.000 575.00
AT STA. 825+41.00 1.000 5,100.00 0.000 0.00
0.000 0.00 0017 0017 4360.36 1,075.00 1.000 1,075.00
36" METAL FLARED-END SECTION EACH 1.000 1,075.00
1.000 1,075.00
0.000 0.00
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Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  (07.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4360.48 1,125.00 1.000 1,125.00 4013 4013 4157.00 2.00 0.000 0.00
48" METAL FLARED-END SECTION EACH 1.000 1,125.00 REINFORCING STEEL FOR COLLARS LB 53.000 106.00
1.000 1,125.00 53.000 106.00
0.000 0.00 0.000 0.00
0019 0019 6105.02 60.00 78.000 4,680.00 GROUP 4 CULVERTS Contracted 87,308.50
ROCK RIPRAP, TYPE B TON 78.000 4,680.00 Current 87,775.30
82.570 4,954.20 In place 84,474.62
82.570 4,954.20 This Estimate 9,154.20
0020 0020 8010.03 45.00 10.300 463.50 GROUP 4A CULVERT AT STA. 555+53.00
CRUSHED ROCK FOR BASE COURSE CYy 10.300 463.50 0025 0025 0030.40 10,495.00 1.000 10,495.00
10.300 463.50 MOBILIZATION LS 1.000 10,495.00
0.000 0.00 1.000 10,495.00
0021 0021 L019.13 2.00 1,268.000 2,536.00 0.000 0.00
EROSION CONTROL, CLASS 1D SY 1,268.000 2,536.00 0026 0026 4044.01 6,540.00 1.000 6,540.00
1,981.559 3,963.12 PREPARATION OF STRUCTURE EACH 1.000 6,540.00
0.000 0.00 AT STA. 555+53.00 1.000 6,540.00
0022 0022 P300.30 52.00 40.000 2,080.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,4 0R 5 LF 36.000 1,872.00 0027 0027 4051.01 86.00 60.000 5,160.00
36.000 1,872.00 EXCAVATION FOR BOX CULVERTS cY 60.000 5,160.00
0.000 0.00 60.000 5,160.00
0023 0023 P300.36 66.00 8.000 528.00 20.000 1,720.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 528.00 0028 0028 4101.06 470.00 119.020 55,939.40
8.000 528.00 CLASS 47B-3000 CONCRETE FOR BOX cY 119.020 55,939.40
0.000 0.00 CULVERT 119.020 55,939.40
0024 0024 P300.48 92.00 8.000 736.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,4 0R 5 LF 8.000 736.00 0029 0029 4151.00 1.50 10,259.000 15,388.50
8.000 736.00 REINFORCING STEEL FOR BOX CULVERT LB 10,259.000 15,388.50
0.000 0.00 10,259.000 15,388.50
4012 4012 4107.07 720.00 0.000 0.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.790 568.80 0030 0030 6310.00 26.00 1,094.000 28,444.00
COLLARS 0.790 568.80 STEEL SHEET PILING SF 1,094.000 28,444.00
0.000 0.00 1,094.000 28,444.00
0.000 0.00
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Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  (07.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 8010.03 45.00 25.640 1,153.80 0038 0038 P375.60 120.00 96.000 11,520.00
CRUSHED ROCK FOR BASE COURSE cY 25.640 1,153.80 60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 128.000 15,360.00
25.640 1,153.80 4ORS 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 555+53.00 Contracted 123,120.70 4014 4014 4040.01 300.00 0.000 0.00
Current 12312070 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 600.00
In place 123,120.70 0.000 0.00
This Estimate 1,720.00 0.000 0.00
GROUP 4B CULVERT AT STA. 969+73.00 GROUP 4B CULVERT AT STA. 969+73.00 Contracted 43,200.40
0032 0032 0030.40 7,870.00 1.000 7,870.00 Current 37,538.00
MOBILIZATION LS 1.000 7,870.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0033 0033 4050.01 29.00 96.000 2,784.00 0039 0039 0001.10 4.00 250.000 1,000.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 96.000 2,784.00 BARRICADE, TYPE IIl BDAY 250.000 1,000.00
CULVERTS, AND HEADWALLS 0.000 0.00 1,398.000 5.592.00
0.000 0.00 0.000 0.00
0034 0034 4100.06 880.00 9.400 8,272.00 0040 0040 0001.90 1.50 760.000 1,140.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 9.400 8,272.00  SIGN DAY EACH 760.000 1,140.00
0.000 0.00 1,472.000 2,208.00
0.000 0.00 0.000 0.00
0035 0035 4107.07 720.00 12.320 8,870.40 0041 0041 0030.00 8,100.40 1.000 8,100.40
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.000 0.00  MOBILIZATION LS 1.000 8,100.40
COLLARS 0.000 0.00 0.315 2,551.63
0.000 0.00 0.000 0.00
0036 0036 4150.00 2.00 1,326.000 2,652.00 0042 0042 9110.01 120.00 10.000 1,200.00
REINFORCING STEEL FOR HEADWALL LB 1,326.000 2,652.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4157.00 2.00 616.000 1,232.00 0043 0043 9110.03 140.00 10.000 1,400.00
REINFORCING STEEL FOR COLLARS LB 0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  (07.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 9110.07 75.00 10.000 750.00 4004 4004 0003.70 446.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 750.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,784.00
0.000 0.00 4.000 1,784.00
0.000 0.00 0.000 0.00
0045 0045 9110.27 145.00 10.000 1,450.00 4005 4005 0003.74 13,538.00 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,450.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 13,538.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 1.000 13,538.00
0.000 0.00 0.100 1,353.80
0046 0046 L022.75 4.50 300.000 1,350.00 4006 4006 0030.01 3,000.00 0.000 0.00
TEMPORARY SILT CHECK LF 300.000 1,350.00 ADDITIONAL MOBILIZATION LS 1.000 3,000.00
848.000 3,816.00 1.000 3,000.00
(FOR TEMPORARY TRAFFIC SIGNAL)
82.000 369.00 0.250 750.00
0047 0047 L022.90 4.50 1,000.000 4,500.00 4007 4007 0002.30 1.05 0.000 0.00
TEMPORARY SILT FENCE LF 1,000.000 4,500.00 PAVEMENT MARKING REMOVAL LF 400.000 420.00
0.000 0.00 366.250 384.56
0.000 0.00 0.000 0.00
0048 0048 L022.92 2.50 300.000 750.00 4008 4008 0002.18 2.40 0.000 0.00
TEMPORARY EARTH CHECK LF 300.000 750.00 4" WHITE REMOVABLE WET REFLECTIVE LF 550.000 1,320.00
71.000 17750 TAPE, TYPE4 524.000 1,257.60
0.000 0.00 0.000 0.00
0049 0049 L860.50 3,900.00 1.000 3,900.00 4009 4009 0002.47 1.05 0.000 0.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,900.00 TEMPORARY PAVEMENT MARKING SURFACE LF 550.000 577.50
CONTRACTOR COMPLIANCE 0.000 0.00 PREPARATION 524.000 550.20
0.000 0.00 0.000 0.00
4001 4001 0003.10 350.00 0.000 0.00 4010 4010 0002.76 1.05 0.000 0.00
FLAGGING DAY 10.000 3,500.00 PERMANENT PAVEMENT MARKING, PAINT LF 400.000 420.00
5.500 1,925.00 538.250 565.16
2.000 700.00 538.250 565.16
4002 4002 0001.08 0.50 0.000 0.00
BARRICADE, TYPE II BDAY 300.000 150.00
960.000 480.00
0.000 0.00
4003 4003 0003.51 14.75 0.000 0.00
INSTALL CONCRETE PROTECTION BARRIER LF 325.000 4,793.75
337.500 4,978.13
0.000 0.00
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Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  1730C Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  07.18.2015 Est Number: 0007 Pay Period End Date:  (07.18.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc \
4011 4011 0030.01 3,450.00 0.000 0.00 P375.60 ‘60" ROUND EQU|VALENT CULVERT PIPE, TYPE 3,40R 5
ADDITIONAL MOBILIZATION LS 1.000 3,450.00 Project 12730C 000
1.000 3,450.00
(TRAFFIC CONTROL ITEMS) 0.250 862.50 Prpsl Line Nbr 0038 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 25,540.40 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 58,493.65 Stkpl Nbr 1
In place 46,257.78 0001  S.P. Initial Payment 96.00 9,583.68 183771
This Estimate 4,600.46
60" RND EQ CULV PIPE, TYPE 3,4,0R 5
Totals for contract Contracted 279,170.00 't Koile nbr 1:
Current 306,927.65 Total for stockpile nbr 1: 96.00 $9,583.68
In place 253,853.10 Total for proposal line nbr 0038: 96.00 $9,583.68
This Estimate 15,474.66 Total for item code P375.60: 96.00 $9,583.68

Total remaining for contract:

$9,583.68






